
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Warren Steel Holdings ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Progress
Warren Steel Holdings
C5AV
Warren, OH 
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Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 

Date: 5/21/2018 

Reporting Period: 05/14/2018 through 05/19/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 1­2 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

On Monday, May 14, 2018 ERRS continued to collect drums and other containers from the site.   ERRS
collected oil samples (pcb analysis) from several tanks/pits containing waste oil.   Drums and other
containers were staged in the staging area for hazardous categorization.   An ERRS subcontractor (welder)
was on site to cut open bay doors to two buildings for access to drums and totes of hazardous materials.   

On Tuesday, May 15, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
removed totes/drums from the wastewater treatment plant (across River Road) and staged the material for
disposal.  ERRS continued sampling containers for hazardous categorization analysis and bulking like
smaller containers.  

On Wednesday May 16, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
removed totes/drums from the wastewater treatment plant (across River Road) and staged the material for
disposal.  ERRS continued sampling containers for hazardous categorization analysis and bulking like
smaller containers.  A local company that ships material for the steel industry was on site inspecting the
materials in super sacks to see if it can be re­used versus disposed of in a landfill.   The company will
evaluate options and let EPA know before July 9th, 2018 (expected disposal time).

On Thursday May 17, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
continued sampling containers for hazardous categorization analysis and bulking like smaller containers. 
EPA, START and ERRS RM conducted final walkthroughs of site buildings to ensure all waste materials
had been collected and staged.

On Friday, May 18, 2018,  ERRS collected samples for disposal analysis and secured the site for
temporary demobilization.

ERRS temporarily demobilized from site on Saturday, May 19, 2018 to await disposal analysis and waste
acceptance.   

To date an estimated  150 drums and 50 totes full of material have been gathered for disposal.   Numerous
other smaller containers are being bulked into larger containers for disposal.  Approximately 40 cylinders
(oxygen, acetylene, hydrogen, propane) have been gathered and there are approximately 200 fire
extinguishers located on site that will be gathered for disposal.  There are approximately 4 cubic yard boxes
worth of paint related material (oil based/latex, and aerosals).   Other miscellaneous items for disposal
includes 4,000 pounds of Calcium Carbide (water reactive), 7 cubic yards of Hilti Gun cartridges, and
approximately 100 super sacks of lime.  Approximately 100 empty containers have also been gathered and
will be cut apart for disposal.  There are an estimated 120 transformers on site that require sampling (pcb
analysis).

Daily air monitoring (particulate) is being performed by START in dusty areas.   Acid gas monitoring and
general air monitoring (MultiRAE) is being performed during drum/container sampling.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

.

2.2 Planning Section

2.2.1 Anticipated Activities

profile containerized waste
Investigate transformers, pcb analysis (~120)
Investigate options for containerized K061 wastes
T&D of containerized waste
Drain pcb contaminated transformers and transformers located on the bank of the Mahoning River.

2.2.1.1 Planned Response Activities

Transformer sampling is scheduled for the week of June 11th 2018
anticipated date to begin disposal is July 9th

2.2.1.2 Next Steps

Obtain disposal analytical results/profile waste/send out for bid and schedule disposal (anticipated
beginning July 9)
sample transformers (scheduled week of June 11)

2.2.2 Issues

no work concerning transformers can be scheduled until they are sampled for pcb analysis.   

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery issue was issued to ERRS for $300,000 to begin response
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $300,000.00 $165,000.00 $135,000.00 45.00%

TAT/START $33,850.00 $15,500.00 $18,350.00 54.21%

Intramural Costs

Total Site Costs $333,850.00 $180,500.00 $153,350.00 45.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day. 

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies
OSC Steve Wolfe

4. Personnel On Site

1 EPA
1 START 
7 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.
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2.1 Operations Section

2.1.1 Narrative
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2.1.2 Response Actions to Date

On Monday, May 14, 2018 ERRS continued to collect drums and other containers from the site.   ERRS
collected oil samples (pcb analysis) from several tanks/pits containing waste oil.   Drums and other
containers were staged in the staging area for hazardous categorization.   An ERRS subcontractor (welder)
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On Thursday May 17, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
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On Friday, May 18, 2018,  ERRS collected samples for disposal analysis and secured the site for
temporary demobilization.

ERRS temporarily demobilized from site on Saturday, May 19, 2018 to await disposal analysis and waste
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To date an estimated  150 drums and 50 totes full of material have been gathered for disposal.   Numerous
other smaller containers are being bulked into larger containers for disposal.  Approximately 40 cylinders
(oxygen, acetylene, hydrogen, propane) have been gathered and there are approximately 200 fire
extinguishers located on site that will be gathered for disposal.  There are approximately 4 cubic yard boxes
worth of paint related material (oil based/latex, and aerosals).   Other miscellaneous items for disposal
includes 4,000 pounds of Calcium Carbide (water reactive), 7 cubic yards of Hilti Gun cartridges, and
approximately 100 super sacks of lime.  Approximately 100 empty containers have also been gathered and
will be cut apart for disposal.  There are an estimated 120 transformers on site that require sampling (pcb
analysis).

Daily air monitoring (particulate) is being performed by START in dusty areas.   Acid gas monitoring and
general air monitoring (MultiRAE) is being performed during drum/container sampling.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
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Waste Stream Medium Quantity Manifest # Treatment Disposal

.
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2.2.1 Anticipated Activities

profile containerized waste
Investigate transformers, pcb analysis (~120)
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2.2.1.1 Planned Response Activities

Transformer sampling is scheduled for the week of June 11th 2018
anticipated date to begin disposal is July 9th

2.2.1.2 Next Steps

Obtain disposal analytical results/profile waste/send out for bid and schedule disposal (anticipated
beginning July 9)
sample transformers (scheduled week of June 11)

2.2.2 Issues

no work concerning transformers can be scheduled until they are sampled for pcb analysis.   
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An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery issue was issued to ERRS for $300,000 to begin response
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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From: Stephen Wolfe, OSC 

Date: 5/21/2018 

Reporting Period: 05/14/2018 through 05/19/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400­acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 1­2 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

On Monday, May 14, 2018 ERRS continued to collect drums and other containers from the site.   ERRS
collected oil samples (pcb analysis) from several tanks/pits containing waste oil.   Drums and other
containers were staged in the staging area for hazardous categorization.   An ERRS subcontractor (welder)
was on site to cut open bay doors to two buildings for access to drums and totes of hazardous materials.   

On Tuesday, May 15, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
removed totes/drums from the wastewater treatment plant (across River Road) and staged the material for
disposal.  ERRS continued sampling containers for hazardous categorization analysis and bulking like
smaller containers.  

On Wednesday May 16, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
removed totes/drums from the wastewater treatment plant (across River Road) and staged the material for
disposal.  ERRS continued sampling containers for hazardous categorization analysis and bulking like
smaller containers.  A local company that ships material for the steel industry was on site inspecting the
materials in super sacks to see if it can be re­used versus disposed of in a landfill.   The company will
evaluate options and let EPA know before July 9th, 2018 (expected disposal time).

On Thursday May 17, 2018, ERRS continued to collect drums and other containers from the site.  ERRS
continued sampling containers for hazardous categorization analysis and bulking like smaller containers. 
EPA, START and ERRS RM conducted final walkthroughs of site buildings to ensure all waste materials
had been collected and staged.

On Friday, May 18, 2018,  ERRS collected samples for disposal analysis and secured the site for
temporary demobilization.

ERRS temporarily demobilized from site on Saturday, May 19, 2018 to await disposal analysis and waste
acceptance.   

To date an estimated  150 drums and 50 totes full of material have been gathered for disposal.   Numerous
other smaller containers are being bulked into larger containers for disposal.  Approximately 40 cylinders
(oxygen, acetylene, hydrogen, propane) have been gathered and there are approximately 200 fire
extinguishers located on site that will be gathered for disposal.  There are approximately 4 cubic yard boxes
worth of paint related material (oil based/latex, and aerosals).   Other miscellaneous items for disposal
includes 4,000 pounds of Calcium Carbide (water reactive), 7 cubic yards of Hilti Gun cartridges, and
approximately 100 super sacks of lime.  Approximately 100 empty containers have also been gathered and
will be cut apart for disposal.  There are an estimated 120 transformers on site that require sampling (pcb
analysis).

Daily air monitoring (particulate) is being performed by START in dusty areas.   Acid gas monitoring and
general air monitoring (MultiRAE) is being performed during drum/container sampling.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

.

2.2 Planning Section

2.2.1 Anticipated Activities

profile containerized waste
Investigate transformers, pcb analysis (~120)
Investigate options for containerized K061 wastes
T&D of containerized waste
Drain pcb contaminated transformers and transformers located on the bank of the Mahoning River.

2.2.1.1 Planned Response Activities

Transformer sampling is scheduled for the week of June 11th 2018
anticipated date to begin disposal is July 9th

2.2.1.2 Next Steps

Obtain disposal analytical results/profile waste/send out for bid and schedule disposal (anticipated
beginning July 9)
sample transformers (scheduled week of June 11)

2.2.2 Issues

no work concerning transformers can be scheduled until they are sampled for pcb analysis.   

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery issue was issued to ERRS for $300,000 to begin response
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $300,000.00 $165,000.00 $135,000.00 45.00%

TAT/START $33,850.00 $15,500.00 $18,350.00 54.21%

Intramural Costs

Total Site Costs $333,850.00 $180,500.00 $153,350.00 45.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day. 

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies
OSC Steve Wolfe

4. Personnel On Site

1 EPA
1 START 
7 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.


